m.AL Daily Work Order No. 8
i ] U.S.EPA, Region __ 6

mroenet ENVIRONMENTAL RESTORATION LLC.

DALY WORK ORDER
Operating Period: 11/12/18 Task Order: 0618F0308 I Page 1 of 1
Project Name: F.J. Doyle Salvage Site OSC: Gary Moore/Paige Delgado
Location (City, State): Shift: Start Time: Stop Time:
Leonard, Texas El 2 07:00 17:00
1. Work Authorized for the Period Work Accomplished for the Period
1) Continue site preparations (meet electrician at site 1) In Progress: sampling and characterization
to provide power ta SZ); of C&D debris (delayed due to weathen);
2) Continue off-site transportation and disposal 2) in Progress: rendering and segregation of
coordination; building debris (delayed due to weather);
3) Commence excavation and slab removal 3) Continue coordination of off-site
preparations (meet vendor at site to install hammer transportation and disposal;
and quick connect fittings;
OSC Signature: Date: OSC Signature: Date:
11/12/18 11/12/18
ignature:

BM Signature: Q‘chwgb 3 Da}e g_/ @M Date /(_’:L /L

Upcommg Work Authorlzed

Continue site activities; commence excavations of alley between Cedar and Greenwood Street(s); continue rendering of
building debris; continue sorting/segregation of building components and debris; commence removal of concrete
foundation underneath removed building.

3. Quantity / Volume Tracking:
| Description: | Previous Period: Total to Date:
N/A L .
4. Number of Personnel Authorized Current Period
Personnel Category: | Quantity: Personnel Category: Quanti
Response Manager 1 Operator 2
FCA 1 Laborer 5
Foreman 1 Truck Driver 1
5. Equipment Authorized for Current Period
Item Qty | Used | NotUsed/ | ltem Qty | Used JNot Used /

: | orDown | i orDown |
| ¥ ton crew-cab pickup (RM) | 1 1 Portable toilets 3 |3 |
¥ ton extended-cab 12 2 ‘| Hand-wash station 1 1
| % ton crew-cab flatbed w/ 1 1 Skid steer with bucketfforks | 1 1
| fuel cell B 1 | BobcatTS90 L ) =

1-ton dump-truck 11 11 I Mlm—excavator - (Bobcat E85) | 1 1 | ) i
_"/é -ton extended cab (POV) |1 2 OUOgaEIon Water Truck 1 11 |
20’ Conex Box 1 1 Excavator (JD 210G) 1 1

6. Comments / Amendments (Include Time)

.RM, FCA, FM and 2 EO workmg today at site (meet vendors, continue dlsposal coordination, and site preparatlons)

9975348
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Signature of OSC Date /1 Signature of RM Date
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